
 
HWY V CONSTRUCTION PROJECT 

UPDATE 

 

Tentative Project Schedule Week of February 6 through February 10, 2017. 

CTH V will continue to be closed to all through traffic from STH 20 to CTH C until pavement is replaced. 

There will be short periods of time when the contractor will be blocking the road. Please be patient. 

They will try to let traffic pass as quickly as they can. 

The contractor will be working on adjusting manholes and project clean up. 

He will also be working on system testing. 

The contractors are at the mercy of the weather so their schedule may change abruptly.  

The prime contractor intends to continue to only work Monday through Thursday. 

 


